COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE SUMVARY 11:12: 25
CONTI D C20845 ESTI MATE NO. 0011 PROG SPEC YR: 2005
PCN: 20845- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 208.0 DAYS TIVE ALLOW 267 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280. 3) PERCENT TIME:  77.90 ORI G TIME ALLOW 132 WORK DAYS
PRQJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 05/ 19/ 2018 DATE TI ME STARTED 05/01/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2017 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 18,554, 223.93 PARTI Cl PATI NG $ 12,113, 266. 40 $ 1,142, 895. 62
AWARD PRQIJECT AMT: $ 10, 582, 629.50 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 65. 29% TOTAL EARNI NGS 12, 113, 266. 40 1,142, 895. 62
FUNDS AVAI LABLE: $ 6,440, 957.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 12, 113, 266. 40 1,142, 895. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE -158, 739. 44 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 954, 526. 96 1,142, 895. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 11, 954, 526. 96 1,142, 895. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,142, 895. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.700
LS 0. 300 10, 500. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00019 Renoval of Inlet 5. 000 4. 000
EACH 0. 000 0. 00
600. 00000 4. 000 2,400. 00
0015 202-00033  Renpval of Pipe 15. 000 8. 000
EACH 5. 000 6, 000. 00
1, 200. 00000 13. 000 15, 600. 00
0020 202- 00037 Renoval of End Section 5. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0025 202-00090 Renoval of Delineator 313. 000 257. 000
EACH 0. 000 0. 00
21. 00000 257. 000 5,397.00
0030 202-00195 Renoval of Median Cover 5, 416. 000 5,416. 000
SY 0. 000 0. 00
5. 75000 5,416. 000 31, 142. 00
0035 202-00200 Renopval of Sidewal k 200. 000 89. 000
Sy 41.000 840. 50
20. 50000 130. 000 2,665. 00
0040 202-00202 Renoval of Gutter 340. 000 224.000
LF 0. 000 0. 00
10. 00000 224.000 2,240.00
0045 202-00203  Renopval of Curb and Gutter 15, 907. 000 14,761. 000
LF 348. 000 1, 479. 00
4. 25000 15, 109. 000 64, 213. 25
0050 202-00206 Renoval of Concrete Curb Ranp 52. 000 0. 000
sy 37.000 1, 489. 25
40. 25000 37. 000 1,489. 25
0055 202-00212 Renoval of Concrete Pavenent (Special) 56, 462. 000 31, 910. 000
SY 12, 820. 000 94, 868. 00

7.40000 44, 730. 000 331, 002. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQIECT STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0060 202-00226 Renoval of Asphalt Mat (Special) 82, 440. 000 67, 032. 000
SY 10, 889. 000 51, 178. 30
4.70000 77,921. 000 366, 228. 70
0065 202-00240 Renoval of Asphalt Mat (Pl aning) 71, 322.000 44, 840. 000
SY 26, 482. 000 50, 315. 80
1. 90000 71, 322. 000 135, 511. 80
0070 202-00250 Renoval of Pavement Marking 12, 190. 000 12,189. 000
SF 0. 000 0. 00
1. 20000 12, 189. 000 14, 626. 80
0071 202-00250 Rem Pavenent Marking (Water Bl ast) 70, 000. 000 23, 105. 000
SF 2,440. 000 3,928. 40
1.61000 25, 545. 000 41, 127. 45
0075 202-00254  Renoval of Pavement Marking (12 Inch) 1, 443. 000 1, 443. 000
SF 0. 000 0.00
1. 20000 1, 443. 000 1, 731. 60
0080 202-00810 Renoval of Ground Sign 151. 000 108. 000
EACH 0. 000 0. 00
260. 00000 108. 000 28, 080. 00
0085 202-01130 Renoval of Guardrail Type 3 83. 000 28. 000
LF 55. 000 481. 25
8. 75000 83. 000 726. 25
0090 202-04002 Cl ean Cul vert 18. 000 7.000
EACH 0. 000 0. 00
2,900. 00000 7.000 20, 300. 00
0094 203-00066 Emb Matl (CIP) (R40) Phase 2 16, 707. 000 3, 135. 000
cY 5, 915. 000 201, 110. 00
34. 00000 9, 050. 000 307, 700. 00
0095 203-00060  Enbanknment Material (Conplete In Place) 3, 045. 000 3, 045. 000
cY 0. 000 0. 00
7.10000 3, 045. 000 21, 619. 50
0096 203-00066 Enmb Matl (CIP) (R40) (NB US85) 15, 466. 000 6,617. 000
cY 0. 000 0.00
31. 20000 6, 617. 000 206, 450. 40
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CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sedinent (Labor) 38. 000 18. 500
HOUR 5. 000 200. 00
40. 00000 23.500 940. 00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 9. 000
HOUR 1.000 80. 00
80. 00000 10. 000 800. 00
0155 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 25.500
HOUR 9. 000 1, 440. 00
160. 00000 34.500 5,520. 00
0160 208-00107 Renmoval of Trash 15. 000 9. 500
HOUR 0. 000 0. 00
160. 00000 9. 500 1, 520. 00
0165 208-00207 Erosi on Control Managenent 257. 000 153. 000
DAY 11. 000 1, 705. 00
155. 00000 164. 000 25, 420. 00
0170 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0175 210-00815 Reset Sign Panel 5. 000 1.000
EACH 0. 000 0. 00
52. 00000 1. 000 52. 00
0180 210-04010  Adjust Manhol e 5. 000 3.000
EACH 0. 000 0. 00
940. 00000 3. 000 2,820.00
0185 210-04020 Modi fy Inlet 3. 000 0. 000
EACH 0. 000 0. 00
1, 420. 00000 0. 000 0.00
0187 210-04050 Adj Valve Box (Eaton Sidewal k) 0. 000 0. 000
EACH 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 212- 00006 Seedi ng (Native) 27.000 12. 600
ACRE 0. 000 0. 00
315. 00000 12. 600 3,969. 00
0195 212-00032 Soi | Condi ti oning 27. 000 12.500
ACRE 0. 000 0. 00
495. 00000 12. 500 6, 187. 50
0200 213-00002 Ml ching (Weed Free Hay) 27.000 12. 600
ACRE 0. 000 0. 00
405. 00000 12. 600 5,103. 00
0203 213-00012 Spray-on Mil ch Bl anket 1. 500 0. 900
ACRE 0. 000 0. 00
4, 450. 00000 0. 900 4, 005. 00
0205 213-00061 Ml ch Tackifier 5, 360. 000 2,514.000
LB 0. 000 0. 00
2.10000 2,514. 000 5,279. 40
0210 304-06000  Aggregate Base Course (Class 6) 47,941. 000 25,437. 740
TON 2,915. 160 58, 303. 20
20. 00000 28, 352. 900 567, 058. 00
0211 304- 06000 ABC (CL 6) (NB US85) 42,967.520 42,967.520
TON 0. 000 0. 00
24. 55000 42,967. 520 1, 054, 852. 62
0215 304-09014  Aggregate Base Course (Special) 5, 005. 000 1, 888. 680
TON 0. 000 0. 00
27.00000 1, 888. 680 50, 994. 36
0220 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 66, 474. 000 11, 640. 000
8-12"
( ) SY 50, 869. 000 142, 433. 20
2.80000 62, 509. 000 175, 025. 20
0225 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 000. 000 586. 220
TON 0. 000 0. 00
130. 00000 586. 220 76, 208. 60
0226 403-00720 HVA (Patching) (Asph) Asphalt Taper 2,353. 730 2,353. 730
TON 0. 000 0. 00

93. 50000 2,353.730 220, 073.76



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20845- BI D ESTI MATE RUN 05/ 23/ 2018
PRQIECT STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0230 403-33751 Hot M x Asphalt (Grading S) (75) (PG 64-28) 50, 876. 830 24,949. 780
TON 0. 000 0.00
61. 00000 24,949. 780 1,521, 936. 58
0235 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 26, 235. 900 12, 529. 500
TON 0. 000 0. 00
66. 00000 12,529. 500 826, 947. 00
0240 412-00800 Concrete Pavenent (8 Inch) 0. 000 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0244 412-01100 Conc Pvnt (11 In) 12, 194. 000 12, 094. 000
SY 12. 000 1, 164. 84
97. 07000 12, 106. 000 1,175, 129. 42
0245 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 4, 143. 000 4,143. 000
SY 0. 000 0. 00
136. 00000 4,143. 000 563, 448. 00
0250 412-18050 Rubbi | i zati on of Concrete Pavenent 20, 500. 000 20, 500. 000
SY 0. 000 0. 00
1. 95000 20, 500. 000 39, 975. 00
0255 420-00113  GCeotextile (Drainage) (dass 2) 32.000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0257 503-00036 Drilled Caisson (36 In) 76.000 76. 000
LF 0. 000 0. 00
316. 25000 76. 000 24,035. 00
0260 506- 00209 Riprap (9 Inch) 17. 000 0. 000
cY 0. 000 0.00
155. 00000 0. 000 0. 00
0261 506-01020 Geogrid Reinforce Change Order 006 52, 302. 000 33, 628. 000
SY 9, 792. 000 23,500. 80
2.40000 43, 420. 000 104, 208. 00
0264 601-01050 Conc CL B (\vall) 4.500 3. 000
cY 0. 000 0. 00
975. 00000 3. 000 2,925.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 472.000 0. 000
LF 274.000 8, 494. 00
31. 00000 274.000 8,494. 00
0266 603-01185 18 In RCP (Cl P) 2,746. 000 2, 746. 000
LF -18. 000 -1, 440. 00
80. 00000 2,728. 000 218, 240. 00
0270 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 300. 000 128. 000
LF 104. 000 4,004. 00
38. 50000 232. 000 8,932.00
0275 603-05018 18 Inch Reinforced Concrete End Section 16. 000 2.000
EACH 8. 000 2,080. 00
260. 00000 10. 000 2,600. 00
0280 603-05024 24 Inch Reinforced Concrete End Section 5.000 2.000
EACH 2.000 760. 00
380. 00000 4.000 1, 520. 00
0281 603-10180 18 In CSP 90. 000 90. 000
LF 0. 000 0. 00
75. 00000 90. 000 6, 750. 00
0282 603-10240 24 In CSP 60. 000 60. 000
LF 0. 000 0. 00
90. 00000 60. 000 5, 400. 00
0283 603-30018 18 In SES 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0284 603-30024 24 In SES 2.000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0285 604-16005 Inlet Type 16 (5 Foot) 1.000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0286 604-16605 Inlet Ty 16 (T) (5 Ft) 1.000 1. 000
EACH 0. 000 0. 00

5, 980. 00000 1. 000 5, 980. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0287 604- 30005 MH Sl ab Base (5 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0. 00
0288 604-30010 MH Sl ab Base (10 Ft) 11. 000 11. 000
EACH 0. 000 0. 00
5, 520. 00000 11. 000 60, 720. 00
0290 605-82100 Pipe Edge Drain 8, 400. 000 8, 300. 000
LF 100. 000 975. 00
9. 75000 8, 400. 000 81, 900. 00
0295 605- 84000 Subsurface Drain Qutlet 295. 000 295. 000
LF 0. 000 0. 00
25. 00000 295. 000 7,375.00
0300 606-00301 Guardrail Type 3 (6-3 Post Spacing) 869. 000 463. 000
LF 0. 000 0. 00
29. 00000 463. 000 13, 427.00
0305 606-01340 End Anchorage Type 3D 6. 000 4. 000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7, 600. 00
0310 606-01370 Transition Type 3G 3. 000 1. 000
EACH 0. 000 0. 00
2,400. 00000 1. 000 2,400. 00
0315 606-01380 Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0.00
0320 606-01385 Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0325 606- 02003 End Anchorage (Nonfl ared) 3.000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
0330 606-02005 End Anchorage (Fl ared) 3. 000 1.000
EACH 0. 000 0. 00

2,400. 00000 1. 000 2,400. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 607-11525 Fence (Plastic) 1, 500. 000 749. 000
LF 0. 000 0. 00
4. 75000 749. 000 3,557.75
0337 608-00000 Conc Sidewal k (Eaton Sidewal k) 0. 000 0. 000
5% 0. 000 0. 00
136. 00000 0. 000 0.00
0340 608-00006 Concrete Sidewal k (6 Inch) 77.000 16. 000
5% 32. 000 4,992. 00
156. 00000 48. 000 7,488. 00
0345 608-00010 Concrete Curb Ranp 220. 000 37.000
Sy 39. 000 3,432.00
88. 00000 76. 000 6, 688. 00
0350 608-00015 Det ect abl e Wr ni ngs 103. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0353 608-00350 Conc Sidewal k (C) (Eaton Sidewal k) 0. 000 0. 000
5% 0. 000 0. 00
142. 00000 0. 000 0.00
0355 609-21010 Curb and Gutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
33. 50000 0. 000 0. 00
0360 609-21011 Curb and Gutter Type 2 (Section I-M 1, 752. 000 693. 000
LF 1, 059. 000 36, 535. 50
34.50000 1, 752. 000 60, 444. 00
0365 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 939. 000 724.000
LF 245. 000 23, 765. 00
97. 00000 969. 000 93, 993. 00
0370 609-24004 Gutter Type 2 (4 Foot) 252. 000 163. 000
LF 56. 000 4,200. 00
75. 00000 219. 000 16, 425. 00
0375 609-24008 Cutter Type 2 (8 Foot) 56. 000 0. 000
LF 0. 000 0. 00

170. 00000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 609-24010 CGutter Type 2 (10 Foot) 41.000 41.000
LF 0. 000 0.00
185. 00000 41. 000 7,585. 00
0385 610- 00030 Medi an Cover Material (Concrete) 2, 730. 000 0. 000
SF 1, 323. 000 8, 996. 40
6. 80000 1, 323. 000 8, 996. 40
0390 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 285. 000 109. 000
EACH 0. 000 0.00
83. 00000 109. 000 9, 047. 00
0395 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 77.000 20. 000
EACH 0. 000 0. 00
83. 00000 20. 000 1, 660. 00
0400 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 87. 000 36. 000
EACH 0. 000 0.00
83. 00000 36. 000 2,988. 00
0401 613-00200 2 In Elec Cond 210. 000 0. 000
LF 0. 000 0. 00
20. 70000 0. 000 0.00
0402 613-00300 3 In Elec Cond 220. 000 211. 000
LF 0. 000 0.00
13. 80000 211. 000 2,911. 80
0405 613-01200 2 Inch Electrical Conduit (Plastic) 725. 000 483. 000
LF 0. 000 0.00
15. 20000 483. 000 7,341.60
0410 613-01300 3 Inch Electrical Conduit (Plastic) 755. 000 755. 000
LF 0. 000 0.00
18. 20000 755. 000 13, 741. 00
0415 613-07004  Type Four Pull Box 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4,800. 00
0420 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0.00

1, 520. 00000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0421 613-10000 Wring 1. 000 0. 650
LS 0. 000 0. 00
5, 249. 75000 0. 650 3,412. 34
0422 613-13000 Lum naire (LED) 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
0423 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
4,204. 40000 0. 000 0. 00
0425 614-00011 Sign Panel (Cass I) 392. 000 35. 000
SF 0. 000 0. 00
10. 80000 35. 000 378. 00
0430 614-00012 Sign Panel (Cass I1) 1, 205. 000 32. 000
SF 0. 000 0. 00
15. 20000 32.000 486. 40
0435 614-01512 Steel Sign Support (2-1nch Round)(Post) 593. 000 100. 000
LF 0. 000 0. 00
3. 15000 100. 000 315. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 54. 000 9. 000
EACH 0. 000 0. 00
20. 50000 9. 000 184. 50
0445 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 027. 000 54. 000
LF 0. 000 0. 00
8. 50000 54. 000 459. 00
0450 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 91. 000 4.000
EACH 0. 000 0. 00
136. 00000 4.000 544. 00
0455 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 99. 000 0. 000
LF 0. 000 0. 00
14. 75000 0. 000 0.00
0460 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00

136. 00000 0. 000 0. 00
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PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0461 614-70336 Traf Sig Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
718. 75000 10. 000 7,187.50
0462 614-70448 Traf Sig Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 141. 95000 2.000 2,283.90
0463 614-70560 Traf Sig Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
937. 25000 2.000 1,874.50
0464 614-72740 Bl ank Qut Sign(LED)(Sing Fac) 1. 000 1. 000
EACH 0. 000 0. 00
5, 965. 05000 1.000 5, 965. 05
0465 614-80385 Runble Strip 39, 925. 000 0. 000
LF 0. 000 0. 00
0. 21000 0. 000 0. 00
0466 614-72855 Traf Sig Crl Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
27,514. 00000 1.000 27,514.00
0467 614-72887 Detect (M crowave Veh) 4.000 4.000
EACH 0. 000 0. 00
8, 150. 05000 4. 000 32, 600. 20
0468 614-81140 Sig-Light Pole Steel (1-40 Ft) 2.000 2.000
EACH 0. 000 0. 00
16, 187. 40000 2.000 32,374.80
0469 614-81150 Sig-Light Pole Steel (1-50 Ft) 2. 000 2.000
EACH 0. 000 0. 00
16, 274. 80000 2.000 32, 549. 60
0470 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1.000 28, 500. 00
0471 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00

8, 859. 60000 0. 000 0. 00
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PREV QTY/

CAT NO0200

0472

0473

0475

0480

0481

0482

0485

0486

0487

0488

0489

614-87702

619-10000

621- 00450

625- 00000

625- 00001

625- 00001

626- 00000

626- 00100

626- 00100

626- 00005

626- 00100

C20845
20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

Et hernet Radio (Pair)

Tenp Water Line

Det our Pavenent

Construction Surveying

Const Surveying (Hour)

Const Surveying (Hour) (Phase 2)

Mobi | i zati on

Mobi | i zation (w o Autopay)

Mobi | i zation (w o Autopay) Change Order 003 - CR

76/ 10th St

Mbbi | i zation Kol be Striping

Mobi | i zation (w o Autopay) NCTC

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000

2,527.70000

2,770. 000
LF
2.70000

2,982. 000
SY
29. 00000

1. 000
LS
136, 000. 00000

10. 000

HOUR
150. 00000
150. 000

HOUR
150. 00000
1. 000

LS

267, 300. 00000

1. 000

LS
11, 161. 06000
1. 000

LS
10, 317. 34000
20. 000

DAY
348. 00000
1. 000

LS

4,950. 00000

QrY TH'S PERI OD
QTY TO DATE

2,770.
. 000
2,770.

2,757.
. 000
2,982.

16.

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
16.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 750
. 000
. 750
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6,525

1, 044.

.00

.00

00

.00

.00

.00

.00

.00

.00

00

.00

11:12: 25

AMOUNT

7,479

86, 478

136, 000

450.

2,400

267, 300

11, 161.

10, 317

1, 740.

3,712

.00

00

00

00

00

00

00

06

34

00

50
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PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 626-01103 Public Information Services (Tier II1l) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0491 626-01103 Public Info Services (Tier Ill) Phase 2 1. 000 0. 500
LS 0. 000 0. 00
14, 300. 00000 0. 500 7,150. 00
0495 627-00008 Modi fied Epoxy Pavenment Marking 460. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0500 627-00013 Pavenent Marking Paint (H gh Build) 3, 280. 000 1, 483. 000
GAL 123. 000 3,690. 00
30. 00000 1, 606. 000 48, 180. 00
0505 627-01010 Preformed Pl astic Pavenent Marking (Type I)(Inlaid) 4, 450. 000 0. 000
SF 0. 000 0. 00
12. 75000 0. 000 0. 00
0506 627-30105 Pvnt Mg Paint (WB) 1, 458. 000 1, 302. 000
SF 124. 000 781. 20
6. 30000 1, 426. 000 8, 983. 80
0507 627-30110 Pvnt Mg Paint (XS) 1, 835. 000 1, 749. 000
SF 86. 000 541. 80
6. 30000 1, 835. 000 11, 560. 50
0510 627-30323 Preforned Pl astic Pavement Marking (Wrd-Synbol)(Type 3, 536. 000 0. 000
1) (Inl
) SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0515 627-30328 Preformed Pl astic Pavenent Marking (Xwal k- Stop 3, 626. 000 0. 000
Li ne) (Type I)
SF 0. 000 0. 00
13. 30000 0. 000 0. 00
0518 629-01006 Survey Monurent (Ty 6) (Eaton Sidewal k) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0520 630- 00000 Fl aggi ng 12, 000. 000 11, 216. 500
HOUR 0. 000 0. 00

23. 00000 11, 216. 500 257,979. 50



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0521 630-00000 Fl aggi ng Phase 2 5, 000. 000 234.000
HOUR 747.000 20, 169. 00
27.00000 981. 000 26, 487. 00
0525 630- 00007 Traffic Control Inspection 64. 000 60. 000
DAY 0. 000 0. 00
125. 00000 60. 000 7,500. 00
0526 630-00007 Traf Ctrl Inspection Phase 2 60. 000 14. 000
DAY 10. 000 1, 320. 00
132. 00000 24.000 3,168. 00
0530 630-00012 Traffic Control Managenent 175. 000 169. 000
DAY 0. 000 0. 00
690. 00000 169. 000 116, 610. 00
0531 630-00012 Traf Ctrl Mynt Phase 2 100. 000 17. 000
DAY 18. 000 13, 500. 00
750. 00000 35. 000 26, 250. 00
0535 630-80338 Barricade (Type 3 M D) (Tenporary) 110. 000 55. 000
EACH 0. 000 0. 00
260. 00000 55. 000 14, 300. 00
0536 630-80338 Barricade (3 M D) (Tenp) Phase 2 97. 000 26. 000
EACH 22.500 3, 105. 00
138. 00000 48. 500 6, 693. 00
0540 630-80341  Construction Traffic Sign (Panel Size A) 355. 000 177. 500
EACH 0. 000 0. 00
61. 00000 177.500 10, 827. 50
0541 630-80341 Const Traf Sign (A) Phase 2 274.000 66. 000
EACH 71.000 2,343.00
33. 00000 137. 000 4,521. 00
0545 630-80342  Construction Traffic Sign (Panel Size B) 271. 000 135. 500
EACH 0. 000 0. 00
81. 00000 135. 500 10, 975. 50
0546 630-80342 Const Traf Sign (B) Phase 2 240. 000 70. 000
EACH 28. 500 1, 254. 00

44.00000 98. 500 4,334.00
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PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630-80343 Construction Traffic Sign (Panel Size C 15. 000 7.500
EACH 0. 000 0. 00
111. 50000 7.500 836. 25
0551 630-80343 Const Traf Sign (C) Phase 2 12. 000 4.500
EACH 1.500 90. 75
60. 50000 6. 000 363. 00
0555 630-80344  Construction Traffic Sign (Special) 108. 000 54. 000
SF 0. 000 0. 00
14. 25000 54. 000 769. 50
0556 630- 80344 Const Traf Sign (Spec) Phase 2 108. 000 39. 000
SF 13. 000 104. 00
8. 00000 52.000 416. 00
0560 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
5, 100. 00000 3. 000 15, 300. 00
0561 630- 80355 Port Mesg Panel Phase 2 4. 000 1. 000
EACH 0. 000 0. 00
2, 750. 00000 1. 000 2,750.00
0565 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 550. 00000 1.500 2,325.00
0566 630-80358 Fl ash Arrow Panel (C Ty) Phase 2 3. 000 1.000
EACH 0. 500 412. 50
825. 00000 1. 500 1,237.50
0570 630-80360  Drum Channel i zi ng Device 616. 000 308. 000
EACH 0. 000 0. 00
36. 00000 308. 000 11, 088. 00
0571 630-80360 Drum Channel Dev Phase 2 620. 000 216. 000
EACH 94. 000 1, 880. 00
20. 00000 310. 000 6, 200. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00

112. 00000 0. 000 0. 00
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PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 630-80370 Concrete Barrier (Tenporary) 60. 000 30. 000
LF 0. 000 0. 00
30. 00000 30. 000 900. 00
0585 630-80380 Traffic Cone 326. 000 163. 000
EACH 0. 000 0. 00
14. 20000 163. 000 2,314.60
0586 630-80380 Traffic Cone Phase 2 418. 000 209. 000
EACH 0. 000 0. 00
8. 00000 209. 000 1,672.00
0590 630-80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0.00
0591 630-80391  Channel Dev (Fixed) 648. 000 287. 500
EACH 0. 000 0. 00
78. 75000 287. 500 22, 640. 63
0595 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
5, 600. 00000 0.500 2,800. 00
0596 630-85010 I mpact Atten (Tenp) Phase 2 2.000 0. 500
EACH 0. 000 0. 00
3, 050. 00000 0.500 1, 525. 00
0600 630-85020 Mbbi | e Attenuator 2.000 0. 350
EACH 0. 000 0. 00
44,000. 00000 0. 350 15, 400. 00
0601 630-85041 Mobi | e Attenuator Phase 2 30. 000 11.000
DAY 4.000 2,120.00
530. 00000 15. 000 7,950. 00
0605 630- 86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
115, 000. 00000 1.000 115, 000. 00
0606 630-86810 Traffic Signal (Tenp) Phase 2 2.000 0. 500
EACH 0.500 14, 275. 00

28, 550. 00000 1. 000 28, 550. 00
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PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
37, 000. 00000 1. 000 37, 000. 00
0615 700- 70002 F/ A ANTI Cl PATED CMO 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70010 F/ A Mnor Contract Revisions 127,575. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70012 F/ A Asphalt Pavenent Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70013 F/ A Concrete Pavenent |ncentive 30, 705. 440 30, 705. 440
FA 0. 000 0. 00
1. 00000 30, 705. 440 30, 705. 44
0640 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Snoot hness I ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 65, 000. 000 11, 958. 460
FA 0. 000 0. 00
1. 00000 11, 958. 460 11, 958. 46
0655 700-70023 F/ A On- The-Job Trai nee 3, 000. 000 362. 000
FA 0. 000 0. 00
1. 00000 362. 000 362. 00
0656 700- 70034 F/ A Railroad Preenption Conmmunication Testing 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 700- 70042 F/' A Railroad Flagging 9, 815. 000 9, 815. 000
FA 0. 000 0. 00
1. 00000 9, 815. 000 9, 815. 00
0661 700-70042 F/ A RR Fl aggi ng CO 003 10th St Signal 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0662 700- 70082 F/A Furn & Inst Elec Serv CO 003 10th St Signal 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70280 F/ A Fire Hydrant 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0671 700-70380 F/ A Erosion Ctrl CO 003 10th St Signal 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0672 700- 70589 F/ A Environ Health & Safety Mgnt CO 003 10th St Signal 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70594 F/ A DRB Standing Committee 12, 000. 000 5, 125. 000
FA 0. 000 0. 00
1. 00000 5, 125. 000 5,125.00
0676 700-70035 F/ A Conpensation for Conpensabl e Del ays 840, 000. 000 103, 755. 180
FA 130, 982. 560 130, 982. 56
1. 00000 234,737. 740 234,737.74
0783 900- 00010 Added Item (Hour)/ Additional Trucking Hours 346. 000 346. 000
HOUR 0. 000 0. 00
90. 00000 346. 000 31, 140. 00
0784 900-00022  Added Item (Square Yard)/ Val ue Engineering Change 642.178 642.178

Proposal (Contractor Savings)
Sy 0. 000 0. 00

38. 93002 642.178 25, 000. 00
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PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 900-00022  Added Item (Square Yard)/ Val ue Engineering Change 11, 463. 822 11, 451. 822
Proposal (Contractor Savings)
SY 12. 000 233.58
19. 46500 11, 463. 822 223, 143. 30
0790 900-00014 Added Item (Lunp Sum)/ Concrete Bl ankets 1. 000 1. 000
LS 0. 000 0. 00
48, 485. 07000 1. 000 48, 485. 07
0795 900-00007 Added Item (Each)/ Tenporary Pedestrian Ranps (Eaton 0. 000 0. 000
Si dewal k)
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $18, 321,159.73¢$ 1,118, 316.62 $11, 908, 679.78
CAT NO0300 B-18-B

0680 202-00246 Renoval of Asphalt Mat (Planing) (Special) 107. 000 107. 000
SY 0. 000 0. 00
21. 50000 107. 000 2,300.50
0685 202- 00425 Renoval of Bridge Railing 75. 000 75. 000
LF 0. 000 0.00
65. 00000 75. 000 4,875. 00
0690 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0.00
0695 515-00120 Wat er proof i ng (Menbr ane) 108. 000 108. 000
Sy 0. 000 0.00
27.20000 108. 000 2,937.60
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00
25. 50000 60. 000 1,530. 00
0705 601-06100 Concrete (Patching) 2.900 2.900
CcY 0. 000 0.00
2, 950. 00000 2.900 8, 555. 00
0710 606-11010 Bridge Rail Type 10R 65. 000 65. 000
LF 0. 000 0. 00
205. 00000 65. 000 13, 325. 00

CAT 0300 CURRENT AMT $ 33,523.10% 0.00% 33,523.10
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CAT NO0301

0715

0720

0725

0730

0735

0740

0745

0750

0755

0760

202- 00246

202- 00425

202- 00453

403- 34751

515-00120

518- 03000

601- 03057

601- 06100

601- 51005

602- 00000

C20845
20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

B-18-C

Renoval of Asphalt Mat

Renoval

of Bridge Railing

of Portions of Present

Renoval

Hot M x

Wat er proof i ng (Menbr ane)

Sawi ng and Seal i ng Bridge Joint

Concrete Cl ass DR

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

(Pl ani ng) (Special)

Structure (Cl ass 2)

Asphalt (Grading SX) (75) (PG 64-28)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
141. 000
sy
21. 50000
65. 000
LF
65. 00000
32.000
5%
975. 00000
58. 000
TON
66. 00000
8. 000
sy
27.20000
159. 000
LF
25. 50000
0. 000
cy
3, 650. 00000
0. 000
cy
2, 950. 00000
0. 000
EACH
49. 00000
66. 000
LB

10. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
64. 000
64. 000

29. 000
0. 000
29. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

66. 000
0. 000
66. 000
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3, 031.

4,160

50

00

.00

.00

.00

.00

.00

.00

.00

.00

11:12: 25

AMOUNT

3, 031.

4,160

28, 275

709

50

00

00

.00

.00

.00

.00

.00

.00

50
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PCN: 20845-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0011 11:12: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-18-C

0765 606-11032 Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 32.500 17, 387.50
535. 00000 32.500 17, 387. 50

CAT 0301 CURRENT AMI  $ 82,041.10% 24,579.00 % 53, 563. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0770 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
64, 000. 00000 1. 000 64, 000. 00
0775 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
24,000. 00000 1. 000 24,000. 00
0780 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
CAT 0400 CURRENT AMT $ 117,500.00 $ 0.00% 117, 500. 00

PROJECT TOTAL CURRENT AMI $18, 554,223.93$ 1, 142, 895.62 $12, 113, 266. 38



